
Field Note Record
Contract No. Station Mile/Line: Staked by Date
C-9385 LW 400+00 - LW 52... LE / LW

Calculated by Date Work Started Date Work Completed  Date

Gregory F. Bivins 7/1/2021 6/15/2021

Inspector Date Reviewed by Date
Daniel Valencia 6/16/2021 Clint Bucknell 7/1/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 7/6/2021 Rob Florence 7/6/2021 Yes

Bid Item 073
GROOVED PLASTIC LINE

Group # 1
Lineal Feet (L.F.)
Estimate # 30
$/Unit: $1.50 - Round to nearest Whole Number

Date, Station and Quantity
6/15/2021, LW 400+00 - LW 525+00 (PM1-PM5)
PSC started @ station LW 523+28 - LW 480+21; skipped WB bridge; LW 476+39 - LW 400+00.
4,304 L.F + 7,545 L.F. = 11,849 L.F

6/16/2021, LE 42+99 - LE 152+03 (PM1-PM4)
PSC started @ station LE 52+85 - LE 126+17; skipped EB bridge; LE 130+13 - LE 152+03.
7,334 L.F + 2,195 L.F. = 9,529 L.F

Okay to Pay 11,849 + 9,529 = 21,378 L.F

OKAY TO PAY 21,378 L.F 

*** Grooved Plastic Line was measured with a GPS Micro dynamics DOT-Z1 PRO by Gregory F. Bivins

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

073.01 Plastic Type A 
Liquid Hot 
Applied 
Thermoplastic

Potters 
Industries, LLC

Pavement 
Marking -
Plastic Type A

QPL-0042 310
1

Visual 
Acceptance 
per Const. 
Manual 9-
1.4C

Y FNR-0229 6/15/21 21378LF

073.01 Glass Beads Potters 
Industries, Inc.

Pavement 
Marking -
Glass beads

QPL-0046 310
1

Y FNR-0330 6/15/21 2000lbs
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Visual 
Acceptance 
per Const. 
Manual 9-
1.4C

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0073 GROOVED PLASTIC LINE 01 6/16/21 L.F. 21,378 1011 EK 7/6/21 DAL 7/8/21 30
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